

DEW LINE
AS-BUILT DRAWING INDEX

U.S. AIR FORCE

JANUARY 1993

DE-3A/3837A/0256A

January 1993

ARCHITECTURAL

1	Site/Plot Plan	S2-0737	16	09/24/90
2	Site Development	AAP-1-A	23	09/24/90
3	Building Site	AAP-2-A	24	04/02/90
4	Building Sections	AAP-3-A	6	10/08/79
5	Area Plan	AAP-4-A	14	04/02/90
6	Waveguide Supports Profiles	AAP-5-A	0	10/02/71
7	Airstrip	LS-15-(R)	4	09/24/90

BUILDING TRAIN MOD. 2 THRU 6

8	Equipment Bldg - Units 1-6 Inc - Plan, Door & Hardware Schedules	A-1-A	14	04/02/90
9	Equipment Bldg - Elevations	A-2-A	4	04/02/90
10	Building Train - Details	A-3-A	3	03/01/56
11	Typ Mod- Roof & Floor Plans & Ext Wall Layout	A-4-A	1	04/09/57
12	Typ Mod - Ext Wall Det	A-5-A	3	09/04/56
13	Surv & Comm Ctr & Radar Bldg - Units 5 & 6 - Section & Details	A-6-A	4	07/16/56
14	Surv & Comm Ctr & Radar Bldg-Units 5 & 6-Sect	A-6a-A	0	04/08/57
15	Surv & Comm Ctr & Radar Bldg-Units 5 & 6-Sect	A-6b-A	0	04/08/57
16	Surv & Comm Center & Radar Bldg - Units 5 & 6 - Sections & Details	A-6c-A	2	09/24/90
17	Surv & Comm Ctr & Radar Bldg-Units 5 & 6-Sect	A-6d-A	0	04/08/57
18	Xmitter & Rcvr - Units 3 & 4 Sec, Det & Interior Elevvation	A-7-A	3	09/24/90
19	Xmitter & Rcvr Bldgs Unit 3 & 4 Sections & Interior Elevation	A-7a-A	0	04/08/57
20	Xmitter & Rcvr Bldgs - Nos. 3 & 4 Sections	A-7b-A	0	04/08/57
21	Xmitter & Rcvr Bldgs - Nos. 3 & 4 Sec & Det	A-7c-A	2	09/24/90
22	Bldg Train-Units 3, 4, 5 & 6-Attic Elev & Sec	A-8-A	2	07/12/56
23	Finish Schedule	A-9-A	11	04/02/90
24	Material Schedule	A-9a-A	1	02/03/86
25	Details	A-9b-A	1	02/03/86
26	Removable Panels - Details	A-10-A	1	04/16/56
27	Equip Bldg - Unit 1 - Intake & Exh Plenum Det	A-11-A	2	07/28/88
28	Xmitter & Rcvr - Units 3 & 4 Penetration Det	A-12-A	0	04/08/57
29	Building Train - Bandage Detail	A-13-A	0	04/08/57
30	Fire Barrier - Unit 2 - Plan, Elev Sect & Det	BD-2-1-A	3	07/16/56
31	Fire Barrier - Unit 2 - Pre-Fab Mod - Details	BD-2-2-A	4	07/12/56

32	Pre-Fab Mod - Xmitter - Unit 3 - Details		BD-3-1-A	9	04/02/90
33	Pre-Fab Mod - Rcvr - Unit 4 - Details		BD-4-1-A	6	07/28/88
34	Pre-Fab Mod - Surv & Comm Ctr - Unit 5 - Det		BD-5-1-A	10	07/28/88
35	Surv & Comm-Unit 5-Folding Door Install Det		BD-5-2-A	1	07/22/82
36	Pre-Fab Mod - Radar Unit 6 - Plans & Sec		BD-6-1-A	9	04/02/90
37	Pre-Fab Mod - Radar Unit 6 - Stair & Plenum Plans & Det		BD-6-2-A	4	08/12/88
38	Pre-Fab Mod - Radar Unit 6 - Antenna Platform Plan & Details		BD-6-3-A	4	07/28/88
39	Radar Unit 6 - Sec Thru Radome & Radar Bldg		BD-6-4-A	2	08/12/88
40	Radar - Unit 6 - Sections & Details		BD-6-5-A	4	08/12/88
41	Radar - Unit 6 - Plenum Floor Hatch Details		00-6-6-A	2	08/12/88
42	Pre-Fab Mod - Radar Unit 6 - Gin Pole Mast & Boom Erect Plan		00-6-7-A	1	02/02/56
43	Radar - Unit 6 - Antenna Hoist - Elev & Det		00-6-8-A	1	04/08/57
44	Pre-Fab Mod - Radar Unit 6 - Mast Base Assem & Boom Base Assembly		BD-6-9-A	1	07/27/56
45	Rdr Unit 6-Rad Repair Ext Ladder Access Zones		00-6-10-A	0	04/08/57
46	Pre-Fab Mod - Radar Unit 6 - Catwalk Det		00-6-11-A	1	08/12/88
47	Radar - Unit 6 - Rad Erect Scaffold Plans, Elevations & Details		00-6-12-A	2	08/28/56
48	Radar - Unit 6 Mast & Gin Pole Assembly - Master Drawing Index		00-6-13-A	0	04/08/57
49	Radar - Unit 6 - Radome Erection Scaffold & Equipment				
	- Master Drawing Index		00-6-14-A	0	04/08/57
50	Plan View				
	- Typ. Roof Membrane & Per In. Curb Layout & Notes (Sht. 1 of 2)	S-T	00-9-15-A	1	11/21/85
51	Typical Details (Sht. 2 of 2)	S-T	00-9-15-A	1	11/21/85
52	Roof Plan-Module Train		00-14-A	1	01/16/86
53	Isometric of Module 2-6		00-15-A	1	01/16/86
54	Sections & Details-Units 0-2, U-1, 5-1, P-3, and T-2		00-16-A		01/16/86
55	Corridor Details		BD-17-A	1	01/16/86
56	Miscellaneous Details		00-18-A	1	01/16/86
57	Miscellaneous Details		00-19-A	1	01/16/86
58	Typical Details		BD-20-A	1	01/16/86
59	Xmitter & Rcvr - Units 3 & 4 - Framing Layout		ATD-1-A	0	04/08/57
60	Surv & Comm Ctr - Unit 5 - Framing Layout		ATD-2-A	0	04/08/57
61	Radar - Unit 6 - Framing Layout		ATD-3-A	0	04/08/57
62	Shelving for Spare Parts Storage - Plan		ATD-5-A	5	09/24/90
63	Typ Bldg Train-Conduit Wall & Floor Pene Det	S-T	ATD-9-A	0	04/09/57
64	Protect Markers-For Guy Wires & Their Anchors	T-T	ATD-12-A	0	04/09/57
65	General Details		GD-1-A	2	06/28/54
66	Roof Panel Type "AC"	S-T	PD-1-A	2	05/26/55
67	Roof Panel Type "BLC"	S-T	PD-2-A	2	05/31/55
68	Roof End Panel "BRC"	S-T	PD-3-A	2	06/01/55
69	Floor Panel Type "AF"	S-T	PD-4-A	2	05/31/55

70	Floor End Panel Type "BLF"	S-T	PD-5-A	2	05/31/55
71	Floor End Panel Type "BRF"	S-T	PD-6-A	2	05/31/55
72	Lam Floor Panel Type "L2"	S-T	PD-7-A	1	01/30/81
73	Lam Panel - End Panel Type "LI"	S-T	PD-8-A	4	05/31/55
74	Lam Floor End Panel Type "L3"	S-T	PD-9-A	4	05/31/55
75	Wall Panel Type "C"	S-T	PD-10-A	3	10/10/55
76	Door Panel Type "O"	S-T	PD-11-A	2	06/02/55
77	Door Frames Types "F", "P" & "S"	S-T	PD-12-A	3	06/03/55
78	Window Panel Type "E"		PD-13-A	8	11/24/87
79	Partition Panel Type "G"	S-T	PD-14-A	2	06/06/55
80	Partition Panel Type "H" & Filler Type "EF"	S-T	PD-15-A	2	06/06/55
81	Partition Door Panel Type "J"	S-T	PD-16-A	2	06/07/55
82	Extr Door Frame Type "äL" - Facia & Filler Det	S-T	PD-17-A	7	07/12/56
83	Fire Corridor Wall Panel Type "K"	S-T	PD-18-A	2	06/08/55
84	Shielded Door & Frame - Details	S-T	PD-19-A	7	11/01/56
85	PDL System - Pump House - Plans & Details		PS-I-A	4	04/02/60

STRUCTURAL

BUILDING TRAIN MOD. 2 THRU 6

86	Equipment Bldg- Foundation Plan		A-1-S	0	04/08/51
87	Equipment Bldg- Foundation Details		A-2-S	0	04/08/57
88	Equipment Bldg- Foundation Detail P-8A		A-3-S	0	04/08/57
89	Equipment Bldg- Foundation Detail P-16		A-4-S	0	04/08/57
90	Bldg P-3, P-4, R-1, S-1 & U-1 - Horizontal Tie Rod - Bracing Details		A-5-SI	0	04/08/57
91	Radome Platform - Plans		BD-6-1-S	5	10/06/70
92	Radome Platform - Details		BD-6-2-S	3	10/08/70
93	Radome Platform - Foundation & Anchors - Soil Type I		BD-6-3-SI	3	10/08/70
94	Radome Platform - Plenum Extension Details		BD-6-4-1-S	5	11/16/87
95	Radome Platform Details (Sh 2)		BD-6-4-2-S	1	12/23/87
96	Recommended Method - For Tensioning Radome Guys Using Dillon Dynamometer	S-T	GT-1-S	0	04/12/57
97	Recommended Method - For Tensioning Tower Guys Using Roebling Dynamometer	S-T	GT-2-S	0	04/12/57
98	Tanks		TA-1-ST	2	08/26/71
99	Tanks - Alternate 2		TA-3-ST	1	08/26/71
100	Tank Foundation	S-T	AT-1-S	4	03/17/56
101	Supports for Ceiling Projector, Instrument Shelter, Rain Gauge & Wind Cone	S-T	WI-1-S	1	08/22/56

TITLE

HEATING & VENTILATING

BUILDING TRAIN MOD. 2 THRU 6

102	Equipment Bldg	A-1-HV	7	04/26/84
103	Ventilation System, Transmitter Room	A-1a-HV	1	04/26/84
104	Equipment Bldg - Fan Room	A-2-HV	3	04/17/84
105	Fan Schedule & Details	A-3-HV	3	07/27/72
106	Miscellaneous Details	A-4-HV	1	04/19/56
107	Control Diagram	A-5-HV	2	04/10/56
108	Air Flow Diagram	A-6-HV	1	04/18/84
109	PDL System- Plan & Details	C05-2-HV	12	03/16/92
110	PDL System- Piping Plan & Detail	PS-24-HV	10	03/16/92

PLUMBING

BUILDING TRAIN MOD; 2 THRU 6

112	Equipment Bldg - Units 1-6 Incl C02 System	A-1-P	3	01/27/86
-----	--	-------	---	----------

ELECTRICAL

BUILDING TRAIN MOD, 2 THRU 6

113	Area Plans	AAP-1-E	17	12/13/88
114	Equip Bldg Fire Alarm - Units 1-6 Incl	A-1-E	5	10/04/71
115	Equip Bldg Metal Fire Barrier Unit 2	ABD-2-1-E	4	06/08/71
116	Fire Barrier-Unit 2-Antenna De-Icing Control	ABD-2-2-E	1	10/08/56
117	Fire Barrier - Unit 2 - Antenna De-Icing Control Wiring Diagram	ABD-2-3-E	2	06/15/71
118	Equipment Bldg - Transmitter - Unit 3	ABD-3-1-E	3	06/09/71
119	Equipment Bldg - Receiver - Unit 4	ABD-4-1-E	3	06/09/71
120	Equip Bldg - Surv & Comm Room - Unit 5	ABD-5-1-E	3	06/09/71
121	Equipment Bldg - Radar - Unit 6	ABD-6-1-E	3	03/22/57
122	Radar Stair Plenum & Antenna Platform Unit 6	ABD-6-2-E	0	04/08/57
123	Electrical Details	AED-1-E	0	04/08/57
124	Electrical Details	AED-2-E	1	02/03/86
126	Engine Generator Controls, 60 KW (1 of 2)	T-T AED-4c-E	4	07/10/85
127	Power Plot Plan	CO-4-4a-E	4	11/09/84
128	Single Line Diagram	CO-4-5b-E	4	11/09/84
129	Single Line Diagram Pnl Sched	CO-4-5c-E	6	08/28/90
130	Fire Alarm Plot Plan & Wiring Diagram	CD-4-6a-E	8	01/28/86
131	Fire Alarm Corridor & Loc Plan	CO-4-6B-E	5	11/09/84
132	Fire Alarm Sys - Siren Inst - Details	CD-4-6d-E	4	11/01/71
133	Grounding Diagram	CO-4-7a-E	1	12/07/71
134	Distrib Details Typ Floor & Wall Penetrations	DD-1-E	4	06/09/71

135	Distrib Det Mountings for WP Terminal Boxes		DD-2-E	0	04/09/57
136	Distribution Details Transformer Platforms		DD-3-E	1	05/03/56
137	Distribution Details Airfield Equipment		DD-4-E	4	09/30/70
138	Distribution Details Airfield Equipment		DD-4-E Suppl't	0	04/09/57
139	Distribution Det Trench & Cable Installation		DD-5-E	1	03/08/60
140	Distribution Det Airfield Lighting Wir Diag		DD-6-E	3	01/31/57
141	Distribution Detail;s, Miscellaneous		DD-7-E	1	10/18/56
142	Landing Strip - Strobeacon Details (Sh 1)	T-T	DD-9-E	1	06/07/72
143	Landing Strip - Strobeacon Details (Sh 2)	T-T	DD-9-E	2	01/22/79
144	POL Pump House		PS-4-E	1	09/21/56

ROTATING BEACON

145	Plans	T-T	RBT-1-1-E	2	03/21/78
140	Sections & Elevations (1 of 2)	T-T	RBT-2-1-E	3	05/13/83
147	Sections & Elevations (2 of 2)	T-T	RBT-2-1-E	0	01/27/71
148	Details	T-T	RBT-3-1-E	1	12/02/71

FIRE PROTECTION

BUILDING TRAIN MOD. 2 THRU 6

149	Fire Alarm System Site Plan & Details		AAP-1-FA	4	10/21/85
150	Equip Bldg Units 1-6 Incl Fire Protection		A-1-F	5	07/21/83
151	Fire Control Equip - Fire Ladder Details		A-2-F	2	11/17/71
152	Fire Alarm System- Corridor & Loc. Plan		A-3-F/A	1	10/21/85
153	Fire Alarm System- Equipment & R-1 Bldg.		A-4-F/A	1	10/21/85
154	Fire Alarm System- Dormitory Bldgs. & Whse		A-5-F/A	1	10/21/85
155	Fire Alarm System- Utility & Storage Bldg		A-6-F/A	1	10/21/85
156	Fire Alarm System - J-Mech Bldg, Pwr Bldg, & Trans Dorm		A-7-F/A	1/	10/21/85

TOWERS

158	50' UHF Tower - Steel Grillage Alternate Foundation - Soil Type I		UHF-3-SI	3	06/06/56
-----	---	--	----------	---	----------

N.A.E. - 1953 CONSTRUCTION

R-1, Receiver Building

159	Floor & Roof Plan		RI-1-01-A	7	07/28/88
160	Roof Plan, Sec & Det		RI-1-02-A	2	01/06/88
161	Roof Sections		RI-1-03-A	2	07/28/88
162	Floor Panel Layout & Elevations		RI-2-A	0	04/01/53
163	Details, Wall Sections		RI-3-A	4	12/16/87
164	Details, Typical		RI-4-A	4.2	11/30/53
165	Details, Typical		RI-4a-A	4.2	11/30/53
166	Foundation Plan		RI-5-ST	0	04/01/53
167	Roof & Floor Plans		RI-6-ST	0	04/01/53

168	Plan & Elevation	RI-8-HV	6	11/02/87
169	Electrical	RI-11a-E	5	10/08/64

CO. Connectina Corridors

170	Plan, Sec & Det	CO-1-A	8	07/28/88
171	Foundation Plan	CD-5-1-ST	1	08/12/88
172	Plot Plan & Details	CO-5-3-E	6	02/28/91

D-2. East & West Dormitory Buildings

173	Floor Plan & Elevations	02-1-A	4	07/21/83
174	Roof & Floor Panel Layouts & Sect	02-2-A	3	07/21/83
175	Roof Plans	02-2-2-A	5	08/02/88
176	Roof Sections & Details	02-2-3-A	5	08/01/88
177	Details, Wall Sections	D2-3-A	5	09/24/90
178	Details, Typical	02-4-A	6	08/02/88
179	Details, Typical	02-4a-A	5	07/21/83
180	Foundation Plan	D2-5-ST	1	07/21/83
181	Floor Plan	02-6-ST	1	07/21/83
182	Plan & Elevation	D2-7-HV	5	04/02/90
183	Plan, Section & Detail	02-12-PL	6	08/02/88
184	Plan, Sections & Schedule	D2-10-E	5	07/21/83

U-1, Utility Building

185	Floor Plan & Elevations	UI-1-A	11	09/24/90
181	Roof & Floor Panel Layouts & Details	UI-2-A	2.1	11/30/53
188	Roof Plans	UI-2-2-A	5	08/02/88
189	Roof Sections & Details	UI-2-3-A	6	09/24/90
190	Details, Wall Sections	UI-4-A	5	08/02/88
191	Details, Typical	UI-4a-A	4.2	11/30/53
192	Details, Typical	UI-5-A	5.2	11/30/53
193	Foundation Plan	UI-6-ST	0	04/01/53
194	Floor Plan	UI-7-ST	0	04/01/53
195	Roof Plan	UI-8-ST	1	08/12/88
196	Plan & Elevation	UI-10-HV	8	09/24/90
198	Plan, Section & Detail	UI-16-PL	7	04/02/90
199	Piping Schematics	UI-17-PL	3	07/13/83
200	Plan & Schedules	UI-13-E	5	03/19/55
201	Electrical Plan	UI-13a-E	3	07/25/83
202	Bldg UI & Bldg S-I Fire Alarm	UI-13b-E	5	04/02/90
203	Legend & Details	UI-15-E	1	11/30/53
204	Sump Tank, 90 Gal Capacity	UI-18-PL	1	12/13/88

S-1, Storage & Recreation Building

205	Floor & Roof Plans	SI-1-1-A	7	08/12/88
205	Roof Plans	SI-1-2-A	5	08/12/88
207	Roof Section & Details	SI-1-3-A	6	09/24/90
208	Plan & Details	SI-1c-A	2	07/19/83
209	Floor Panel Layout & Elevations	\$1-2-A	2	07/20/83
210	Details, Wall Sections	SI-3-A	5	08/12/88
211	Details, Typical	SI-4-A	5	07/21/83
212	Details, Typical	SI-4a-A	5	07/21/83
213	Foundation Plan	SI-5-ST	1	07/20/83
214	Roof & Floor Plans	SI-6-ST	1	07/20/83
215	Plan Elevation	SI-8-HV	6	08/12/88
216	Heating & Ventilating Plan	SI-8a-HV	4	07/18/83
217	Plan & Schedules	SI-11-E	4	08/12/88
218	Electrical	SI-11a-E (voided)	3	08/12/88
219	Electrical	SI-11a-E "	2	08/12/88
220	Refrig Wiring & Diagrams	SI-11c-E "	2	08/12/99
221	Legend & Details	SI-12-E	2	07/20/83

P-4, Power Building

222	Plans (1 of 2)	P4-1-1-A	6	08/12/88
223	Plans (2 of 2)	P4-1-1-A	1	07/11/69
224	Elevation & Section (1 of 3)	P4-2-1-A	2	11/24/71
225	Elevation & Sections (2 of 3)	P4-2-1-A	2	11/26/71
226	Elevation & Section (3 of 3)	P4-2-1-A	2	08/12/88
227	Details (1 of 2)	P4-3-1-A	1	07/08/69

TITLE

228	Details (2 of 2)	P4-3-1-A	1	07/10/69
229	Plans	P4-1-1-ST	4	07/09/69
233	Elevations & Sections	P4-2-1-ST	1	07/09/69
231	Plans	P4-1-1-HV	2	07/19/83
232	Sections	P4-2-1-HV	1	01/28/86
233	Details (Sh 1 of 2)	P4-3-1-HV	1	01/28/86
234	Details (Sh 2 of 2)	P4-3-1-HV	0	12/09/71
235	C02 System	P4-1-P	1	03/17/72
236	Plans	P4-1-1-E	1	10/05/79
237	Sections	P4-2-1-E	0	12/13/71
238	Details (Sh 1)	P4-3-1-E	1	10/05/79
239	Details (Sh 2)	P4-3-1-E	0	12/13/71
240	Details (Sh 3)	P4-3-1-E	0	12/13/71

241	Details (Sh 4)	P4-3-l-E	0	12/13/71
-----	----------------	----------	---	----------

J-Mech Shop

242	Floor Plan & Elevations	P3-l-A	2	08/12/88
243	Roof & Floor Panel Layouts	P3-2-A	3	07/18/83
244	Roof Plans	P3-2-2-A	5	08/12/88
245	Roof Sec & Details	P3-2-3-A	5	08/12/88
246	Int & Exh Plenum Det	P3-2-4-A	3	08/12/88
246	AHt. Wtr. Stor. - Fdn. \$ Frm'g Plan	P3-2d-A	2	10/02/79
247	Details, Wall Sections	P3-3-A	4	08/12/88
248	Details, Typical	P3-4-A	5	07/19/83
249	Details, Typical	P3-4a-A	5	07/19/83
250	Foundation Plan	P3-5-ST	1	07/19/83
251	Roof & Floor Plans	P3-6-ST	1	07/19/83
252	Plan Erection	P3-8-HV	7	01/28/86
253	Plan	P3-8a-HV	5	09/23/82
254	Section & Details	P3-8b-HV	1	07/18/83
255	Details	P3-9-HV	4	01/28/86
256	Details	P3-10-HV	3	07/19/83
257	CO2 System	P3-l-P	4	01/27/86
258	Wiring (Sh 1)	P3-ll-E	2	07/18/83
259	Buildings P-3 & P-4 Fire Alarm	P3-lld-E	5	11/08/84

T-2, Transit Dorm & Storage

260	Plan & Elevations	T2-l-l-A	8	08/12/88
261	Roof Plans	T2-l-2-A	7	08/12/88
262	Roof Sec & Details	T2-l-3-A	7	08/12/88
263	Details, Wall Sections	T2-2-A	4	08/12/88
264	Details, Typical	T2-3-A	4	07/21/83
265	Details, Typical	T2-3a-A	4	07/21/83
266	Foundation Plan	T2-4-ST	1	07/21/83
267	Roof & Floor Plans	T2-5-ST	1	07/21/83
268	Plans & Sections	T2-7a-HV	3	01/28/86
269	Electrical Wiring	T2-10a-E	4	02/03/86

GARAGE

270	Plans	GAR-l-l-A		08/12/88
271	Elevations & Sections (1 of 2)	GAR-2-l-A	3	08/12/88
272	Elevations & Sections (2 of 2)	GAR-2-l-A	1	08/12/88
273	Details	GAR-3-l-A	1	07/28/83
274	Garage Roof Plan & Sections	GAR-4-l-A(void)	2	08/12/88
275	Plans	GAR-l-l-ST	1	07/11/72

276	Elevations & Sections		GAR-2-1-ST	0	10/04/71
277	Details		GAR-3-1-ST	-0	10/04/71
278	Plans, Sections & Details		GAR-1-1-HV	2	09/24/90
279	Garage Lubrication System	T-T	GAR-3-1-P	0	10/13/71
280	Plans		GAR-1-1-E	3	08/28/90
281	Details		GAR-3-1-E	0	10/04/71
282	Plans & Details		GAR-1-1-FE	0	10/04/71

28 X 119 WAREHOUSE

283	Plans		WH-1-4-A	4	02/28/91
284	Elevations & Sections		WH-2-4-A	3	02/28/91
285	Details (1 of 2)		WH-3-4-A	0	04/17/69
286	Details (2 of 2)		WH-3-4-A	0	04/17/69
287	Plans (1 of 2)		WH-1-6-ST	1	01/28/86
288	Plans (2 of 2)		WH-1-6-ST	0	04/17/69
289	Elevations & Sections (1 of 2)	WH	WH-2-6-ST	1	06/27/72
290	Elevations & Sections (2 of 2)	WH	WH-2-6-ST	0	04/17/69
291	Details		WH-3-6-ST	0	04/17/69
292	Plans		WH-1-3-HV	2	08/28/90
293	Elevations & Sections		WH-2-3-HV	2	08/28/90
294	Details (1 of 2)		WH-3-3-HV	0	04/17/69
295	Details (2 of 2)		WH-3-3-HV	0	04/17/69
296	Plans		WH-1-3-E	3	08/28/90
297	Elevations & Sections		WH-2-3-E	0	04/17/69
298	Details		WH-3-3-E	1	08/28/90
299	Plans		WH-1-4-FA	1	07/25/83
300	Details		WH-3-4-FA	0	04/17/69
301	Plans		WH-1-2-FE	2	11/09/84
302	Details		WH-3-2-FE	0	04/16/69

PROJ. DRAWING NOS.

FY-58

	Outside Distribution Extentions				
303	Details- POL Elect.		BAR-1-58-0-3-E	2	11/12/86
303	Details- POL Piping		BAR-1-58-0-3-P	2	11/12/86

FY-63

	Antenna Foundations				
304	Plans & Sections		TYP-63-1027-7-ST5		06/15/71

FY-65

	10,000 Gal Diesel Fuel Tank			
305	Eye Level Diesel Tank Sight Gauge	TYP-65-63O-I-M	4	12/21/66

FY-78

HEATED WATER STORAGE

306	Foundation & Framing Plan	P3-2d-A	2	10/02/79
307	Fire Protection Plan	D2-12A-PL	1	10/04/79
308	Tank Erection	D2-12B-PL	1	10/04/79
309	Plumbing Details	D2-12BC-PL	2	10/02/79
310	Electrical Plan	P3-10-E	1	08/01/86
311	Elec Diagram (Sh 2)	P3-11-E	2	11/30/79